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SOLUTION SET
Redesign Terminal Airspace and Routes
a. RNAV Route Development through ‘04
u. Anchorage Terminal, ‘03

Match Airspace Design to Demands

Redesign En Route Airspace:

b. ZAN Ocean Redesign, ‘03
c. Interior Alaska, ‘04
d. Southeast Alaska, ‘05
e. Western Alaska, ’02
s. ZOA/ZAN Airspace, ‘03

Collaborate to Manage Congestion

Reduce Voice Communications
b. CPDLC, National Deployment

Reduce Vertical Separation
b. DRVSM, ‘05

Reduce Oceanic Separation
a. ADS-A
b. ATOP, Build II, ’04 – ‘05

Provide Better Hazardous Weather Data

Maintain Runway Use in Reduced Visibility
b. WAAS, ’03
c. LAAS, ‘06
e. LPV, ’07
f. LNAV/VNAV, National,  ’04 – ‘10

Nationwide ’03 – ‘13

Nationwide ‘03
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Nationwide, ’03 – ‘13


